SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:50PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 003 Const Calendar Day: 354 Date: 24-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  7:00 AM 7:30 PM  Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
E2 Shear Key Modifications
CCO 325 - Conco - Pat Finley (Labor FM), Ralph Onate, Phil Reitz, Andrew Reitz, Juan Paredes, =
Humberto Duran, Manual Casas, Ramiro Duran all Laborers and Don McDowell (Carpenter FM - 8
hours), Ralph Gomez, Jorge Gomez (8 reg hrs), Pedro Estrada, Ricky Valenzuela, Robert Garcia, Danny
McDowell all Carpenters. Everyone worked 8 regular hours plus 2 hours OT unless otherwise noted.
Carpenters are installing the joists at E2E East and West sides of column.
Laborers are chipping shear keys on E2W East side of column.
CCO 314 - ABF - 4 Ironworkers and ABF Engineer. Work 4 Reg Hour shift.
C. Biskner - IRNW, R. Chamberlain - IRNAP, J. Duskin - IRNAP, B. Smith - IRNW, A Reeve - ENGR
Ironworkers are removing 4 rods from bearing/shear key tie downs for CT testing.
CCO 327 - ABF 4 Ironworkers. 4 Reg Hours 4 OT Hours.
They continue to build falsework at E2ZE. See B. Wolcott for more information.
CCO 326 - Penhal - T. Nason, Z. Bauer, C. Woods, J. Saldivar, I. Menchaca, S. Calderon, R. Figueroa, B.
Owens (1 hour OT) - 9 employees. Worked 8 regular hours plus 2 hours OT unless otherwise noted.
Equipment - 3 Drills, 6 saws.
3 drillers are core drilling E2W from west side for the "Through Cap Tendons". Today the completed ??7?
Cores through the Cap. In addition Penhal is saw cutting for the shear keys on the east vertical face of
E3W.
Inspectors Remarks:
Worked 4 hours overtime covering field operations.
CCO0-314 Bid Item: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM BYRON SMITH 4.00 0.00 0.00 4.00 D
Ironworker APP JOHN DUSKIN 4.00 0.00 0.00 4.00 D
Ironworker APP RONNY CHAMBERLAIN 4.00 0.00 0.00 4.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 003 Date: 24-May-2013  Friday
Ironworker FOR CHRISTOPHER BISKNER 4.00 0.00 0.00 4.00 D
CCO-327 Bid Item: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV
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